Preface

Contributors

Part I—Project Management Concepts and Methdologies

Section I—Overview

Chapter 1—What Project Management Is All About

What Are Projects?

Some Characteristics of Projects

A Taxonomy of Work Efforts

A Further Abstraction

Project Management

Project Management Functions

The General PM Process: The Woof

The Basic PM Functions: The Warp

The Integrative PM Functions: The Diagonals

Conclusion

Acknowledgement

Chapter 2—An Overview of Project Management Principles for Executives: Six Lessons to Ensure Success

The Executive as Project Manager

Lesson 1: Learning Project Management’s Ten Commandments

Lesson 2: Planning Project Management

Lesson 3: Planning vs. the Process of Planning
Strategy and Organizational Culture
Stakeholder Analysis
Organizing for Project Management
Role of the Project Team
Developing Subproject Strategies
Creating a Project Framework
  Work Scope: The Work Breakdown Structure
  Timing: The Project Milestone Schedule
  Resources and Cost Frameworks
Effective Project Initiation: A Key Factor in Project Success

Chapter 6—Project Team Planning: A Strategy for Success
The Project Team Planning Process
  Project Start-Up Workshops
  Elements of the Team Planning Process
  The Project Manager’s Role in Team Planning
  Setting the Stage for Detailed Planning
An Example of Team Planning in Action
  The Planning Deliverables Produced
  Conduct of the Planning Sessions
  Results Achieved
  Hidden Agenda Items
Benefits and Limitations of Project Team Planning

Section III—Project Structures and Organizations

Chapter 7—Organizational Choices for Project Management
Organizing Projects as Distinct Entities
Integrating the Project Into the Existing Structure
The Existing Structure
  The Functional Structure
  The Fully Projectized Structure
  The Project-Functional Matrix Structure
  The Organic Structures
Organizational Contextual Factors
  The Availability of Resources
  The Inadequacy of the Organization’s Management Systems
  The Organization’s Culture
The Project Factors
  The Project’s Strategic Importance
  The Project’s Size
  The Project’s Novelty and the Need for Innovation
  The Need for Integration
  The Environmental Complexity
The Need to Meet Severe Budget and Time Constraints
The Stability of Resource Loading
The Choice of a Project Organization
The Decision Model in Action

Chapter 8—Flat, Flexible Structures: The Organizational Answer to Changing Times
What Is a Flat, Flexible Structure, Anyway?
Difficulties in Developing an FFS
Facilitators in Developing an FFS
Changing to More Flexible Organization Forms
Conclusion
Bibliography

Section IV—Planning the Details of Project Management

Chapter 9—Paradigms for Planning Productive Projects
Planning: Key to Project Management
What Is a Planning Paradigm?
Planning From Diverse Perspectives
Task Planning
Resource Planning
Assignment Scheduling

Chapter 10—Work Structuring
Why Are Work Structures Prepared?
Benefits of Work Definition and Structuring
Successful Work Structures
Business Management Factors
Project Management Factors
Work Structure Design and Development
Business Influences
Project Objectives
Development Responsibilities
Top-Down Approach
Rolling Wave Work Structure Planning
Content
Types of Structure
Level of Detail
Integration
Statement of Work
Iteration, Revision, and Maintenance
Conclusion

Chapter 11—Project Management Plans: An Approach to
Comprehensive Planning for Complex Projects

Introduction/Overview
Mission and Objectives
Work Scope
Planning Basis
  Project Deliverables/End Products
  Requirements
  Constraints
  Approaches/Strategies
  Key Assumptions
  Specifically Excluded Scope
Work Breakdown Structure
Organization Development Plan
  Organization Structure
  Responsibilities
  Authorities
  Interfaces
  Personnel Development
Resource Plan
Procurement and Logistics Plan
  Subcontracting Plans
  Procurement Plans
  Logistics Plans
Logic and Schedules
  Networks and Logic
  Summary Schedules
Cost Estimates, Budgets, and Financial Management
  Cost Estimates
  Budgets
  Financial Management
Risk Analysis and Contingency Plan
  Risk Identification
  Risk Analysis
  Risk Minimization Plans
  Contingency Plans and Reserves
Quality and Productivity Plan
  Total Quality Management Planning
  Quality Management Systems Planning
  Quality Assurance/Quality Control
  Technical Performance Measurement
  Productivity Improvement
Environmental, Safety, and Health (ES&H) Protection Plan
  Safety and Health Protection Plan
  ES&H Management/Information Systems
Part I—Project Management Concepts and Methodologies

Section I—Overview

Chapter 1—What Project Management Is All About

What Are Projects?

Chapter 2—An Overview of Project Management Principles for Executives: Six Lessons to Ensure Success

The Executive as Project Manager

Lesson 1: Learning Project Management’s Ten Commandments

Lesson 2: Planning Project Management

Lesson 3: Planning vs. the Process of Planning

Lesson 4: Managing the Project Cycle

The Executive as Project Sponsor or Other Major Stakeholder

Lesson 5: Dealing With the Stakeholder Role

Lesson 6: Establishing a Project Management Council

Conclusion.